

USAC E-Rate & Public Procurement Intelligence Platform

USAC SODA API Ingestion • Explainable Weighted Scoring • Public Records Normalization • Dual AI Fallback

Client: George (MSP/VAR, Oklahoma City, OK)
Timeline: 14–15 Business Days (Turnkey Delivery)
Turnkey Package: \$2,320.00 Fixed USD (58h @ \$40/hr)
Live Prototype: VERIFIED & OPERATIONAL

PRODUCTION SCOPE & MILESTONE DELIVERY SCHEDULE

Live Cockpit: <https://erate-procure-iq.vercel.app>

MILESTONE	ARCHITECTURE & PRODUCTION ENGINEERING DELIVERABLES	TIMELINE	SHARE	INVESTMENT
Phase 0	Interactive Architecture Prototype & Operational Cockpit (Live) Working dual-module platform with USAC Form 470 scoring engine, slide-out Score Explainer drawer, public purchase history search across OK/TX/AR, dual-provider OpenAI/Gemini AI analyzer, and Socrata ETL architecture cockpit. Built upfront to de-risk delivery.	Live Now	Included	\$0.00 (Live)
Milestone 1	Automated USAC SODA API Ingestion & Delta Sync Engine Machine-readable automated delta sync with opendata.usac.org. 2 req/s polite rate-limiting, SHA-256 filing hash deduplication, automated daily delta ingestion jobs, and PostgreSQL schema normalization in Supabase.	3 Days	21%	\$480.00
Milestone 2	RFP Document & Addenda Parser with Equipment Schedule Extractor Automated PDF document processing pipeline extracting itemized bills of materials (BOM), switches, firewalls, and access point counts. Q&A addenda diffing and automated mandatory pre-bid walkthrough alert triggers.	3.5 Days	24%	\$560.00
Milestone 3	Configurable Explainable Scoring Engine & Slide-Out Audit Drawer Multi-factor mathematical scoring model: Category (25%), OEM Alignment (25%), Proximity to OKC (20%), Budget Scale (15%), and Runway (15%). Slide-out drawer explaining why each opportunity scored (solving the black-box fear).	3 Days	21%	\$480.00
Milestone 4	Multi-Jurisdiction Public Purchase History & 3-Year OEM Refresh Engine Searchable public purchasing records across OK/TX/AR school districts, counties, and colleges. Entity profile cards with 3-year OEM technology refresh timelines, PO numbers, purchasing vehicles (TIPS/DIR/OMES), and verified source links.	3 Days	21%	\$480.00
Milestone 5	Hardened Cloud Deployment, Inngest Durable Workers & 100% Handover Production deployment on Vercel Fluid Compute, Inngest durable scheduled cron workers, Supabase RLS security policies, comprehensive developer documentation, and 30-day post-launch warranty.	2 Days	14%	\$320.00
TOTAL TURNKEY PRODUCTION SCOPE (ALL REQUIREMENTS COVERED)		14–15 Days	100%	\$2,320.00

MILESTONE ESCROW & RELEASE SCHEDULE

Phase 0: Interactive Architectural Prototype (Live)	\$0.00 (Delivered)
M1: Automated USAC SODA API Ingestion & Delta Sync	\$480.00 (Net 3 Days)
M2: RFP Document & Addenda Parser with BOM Extractor	\$560.00 (Net 6.5 Days)
M3: Explainable Scoring Engine & Slide-Out Audit Drawer	\$480.00 (Net 9.5 Days)
M4: Purchase History Normalization & 3-Year Refresh Timelines	\$480.00 (Net 12.5 Days)
M5: Inngest Scheduled Workers & 100% Handover	\$320.00 (Net 14.5 Days)

ARCHITECTURE & COMPLIANCE GUARDRAILS

- ✓ **100% Public Source Compliance:** Zero CAPTCHA bypass or paywall circumvention; compliant with State Open Records Acts
- ✓ **Polite Rate-Limiting Policy:** Hardcoded 2 req/s ceiling with exponential backoff on public school district endpoints
- ✓ **Explainable Scoring Logic:** Pure transparent mathematical breakdown; zero ungrounded black-box AI numbers
- ✓ **Immutable Source Traceability:** Every purchase record maintains direct links to original official meeting minutes/portals
- ✓ **Dual-Provider AI Failover:** Native OpenAI gpt-4o-mini with sub-second Gemini 2.0 Flash fallback chain

FIXED-PRICE PROTECTION

100% milestone-based fixed scope (\$2,320.00). Zero hidden hosting surcharges, zero unexpected hourly overages.

30-DAY DEFECT WARRANTY

Full post-handover warranty covering SODA API changes, scoring weight adjustments, and bug fixes at \$0 cost.

100% CODE OWNERSHIP

All Git repositories, Supabase database schemas, and ETL pipelines transferred with no recurring royalties.

TURNKEY RUNBOOK DELIVERY

Comprehensive developer documentation and operational playbooks for running locally or scaling on private cloud.

FORMAL AUTHORIZATION & ENGAGEMENT ACCEPTANCE

AUTHORIZED PROVIDER: BARAKAHSOFT LLC (WYOMING, USA)
Signatory: **Shakil Ahmed** • Principal Systems Architect & Founder

Shakil Ahmed 15 Sep 2026

AUTHORIZED PROVIDER SIGNATURE DATE

BINDING UPON SIGNATURE BY AUTHORIZED REPRESENTATIVES

AUTHORIZED CLIENT: **GEORGE (OKLAHOMA CITY, OK, USA)**
Signatory: **George** • Authorized Client Representative

[Accepted via Upwork Contract Offer / Milestone #1] ____ / ____ / 2026

AUTHORIZED CLIENT SIGNATURE DATE